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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY

Northwest Regional Office 3190 160th Avenue SE  Bellevue, Washington 98008-5452 « (425) 649-7000 "¢ 1

Seattle, WA 98115-7114

April 22, 2004 s

Ms. Susan Roth CERTIFIED MAIL

Roth Consulting 7003 0500 0005 0582 6007 o

6236 27™ Avenue NE P
- ‘L h

Dear Ms. Roth:

Re:  Request for Schedule Extension for Reports;
Terminal 91 Tank Farm Site Agreed Order No. DE 98HW-N108

This correspondence serves as official approval by the Washington State Department of Ecology
(Ecology), for the schedule extension as requested in your April 20, 2004 letter. This approval only
applies to an extension of the submittal dates for these Terminal 91 deliverables:

e The Draft Bridge Document Report 3 is now due on or before May 10, 2004.
e The first Quarter 2004 Status Report is now due April 26, 2004.

This extension should not affect the deliverable date for “The Draft Proposal for the Pier’s Seepage
Evaluation Method” which is due on or before May 19, 2004. In addition, I would like to use this
opportunity to remind you that we still need to finalize the final addendum to the Soil Vapor Work
Plan. We would prefer to review a proposed schedule with due dates for finalizing the addendum
and beginning the fieldwork as soon as practicable. It is Ecology’s expectation that responses to
Ecology’s comments and a schedule proposal be submitted no later then June 1, 2004.

If you have any questions or comments, please contact me at the Department of Ecology Northwest
Regional Office by phone at (425) 649-7280 or by email at gtri461@ecy.wa.gov.

Sincerely,
GaleryH. Tritt
Hazardous Waste and Toxics Reduction Program
[T Julie Sellick, Ecology-NWRO MAY 79 2004
Ed Jones, Ecology-NWRO . WASTE
Greg Caron, Ecology-CRO OFFICE OF hGNIT
Jan Palumbo, EPA Region 10 ar
HZW File 6.2 USEPA RCRA

S I

3012974

L 4 A

O




